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Abstract  
This paper aims to identify and characterize the organizational models of construction site 
and building activity in late fifteenth and early sixteenth centuries, through the analysis of specif-
ic Portuguese case studies, related with important buildings financed by the royal power. 
This paper also intends to develop a comparative analysis between those different organiza-
tional models, identifying the main features of each one, as well as their similarities and differ-
ences. 
In this sense, we intend to present a comparative analysis between the two main models of 
organization of the construction site, through a methodology of crossing different types of 
sources, including written ones, such as books of accounts, but also iconographic and material 
sources, as well as the buildings and monuments still preserved today. In terms of written 
sources, the construction site accounting books allow us to study several specific aspects of the 
construction process, but also allow us to infer the organizational models of the construction ac-
tivity. 
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INTRODUCTION 
The organization of construction sites constitutes a major theme in Construction History 
field, although it remains a subject that needs further research in Portugal. In fact, there are only 
a few existing Portuguese studies on this theme. Among them, one should highlight the studies, 
developed over the last decades about the construction of Monastery of Batalha (near Leiria, Por-
tugal) from the late 14th to early 16th century, that were developed thanks to the exceptional 
documental sources preserved (Gomes 1990; Gomes 1993). We should also mention other stud-
ies about major construction sites, such as the Royal Palace of Sintra, or other urban building ac-
tivities (Melo and Ribeiro 2011; Melo and Ribeiro 2012; Melo and Ribeiro 2013). Nevertheless, 
such studies are still rare, even if some other major Portuguese construction sites, such as the 
Monastery of Jerónimos, present also important sources for this discussion. 
Until the late fifteenth century, the dominant model of organization of construction yard in 
Portugal seems to have been a centralized management model of site organization, in terms of 
work, materials acquisition and techniques. Among the major known examples, stands out the 
Monastery of Batalha, located in central western Portugal, whose construction began in the late 
fourteenth century and lasted for over 100 years. This Monastery is one of the most emblematic 
buildings of the Portuguese gothic, sponsored by the king. Another example is the Royal Palace 
of Sintra (Lisbon), particularly valued in the time of kings D. Dinis (early 14
th
 century), D. João I 
and D. Duarte (early 15
th
 century) and that was subsequently modified, added and improved, 
whit the king D. Manuel (early 16
th
 century). Similarly, the construction of the new customs 
building of Funchal (Afândega Nova do Funchal), in Madeira island, in the early sixteenth centu-
ry, also financed by the king, had the same centralized organizational model of construction ac-
tivity that we find in Batalha, although presenting some particularities (Melo and Ribeiro, 2013). 
However, at least from the early sixteenth century onwards, in some construction sites, name-
ly the Monastery of Jerónimos, in Lisbon, a new organizational model will be introduced. This 
new model is based on the division of the construction activity into various specialized teams for 
different building areas, working simultaneously, designated in Portuguese as empreitadas. This 
new model, with known parallels in other 15th and 16th centuries European constructions, repre-
sents an important change in the way of organizing and managing the construction site. In fact, 
the Monastery of Jerónimos, whose construction was promoted by king Manuel, in the early six-
teenth century, is one of the most iconic Portuguese buildings, financed thanks to the economic 
revenues derived from the Portuguese overseas expansion (Alves 1991; Melo and Ribeiro 2015). 
In this sense, we will present a comparative analysis of the two organizational models, name-
ly as far as the global, financing and administrative management is concerned, but also the tech-
nical management, the labor and production organization. In order to accomplish these goals we 
rely upon the study of different types of sources, such written accounting records from Jeróni-
mos, from Royal palace of Sintra or diverse written documents form Batalha construction. At the 
same type we also have taken into account some iconographic sources and the existing buildings 
themselves. 
Two main organizational models of construction site 
Construction activity has involved a significant set of agents throughout the centuries that 
have given shape to the different medieval buildings, with their ideas and work but also with 
their power, particularly political and economic ones. 
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The organization of the medieval and early modern Portuguese construction sites is a hard to 
study subject, due to the type and scarcity of the available sources. Nevertheless, some excep-
tional documents allow us to know that in the fifteenth and sixteenth centuries the larger and 
most complex construction sites were organized according to one of the following two types of 
construction management (Melo and Ribeiro 2015).  
The first one was characterized by a centralized organization model, that included the hiring 
of skilled and unskilled labor, by the management of the site, as was the case for the construction 
of the Monastery of Batalha (Leiria), the Royal Palace of Sintra (Lisbon), or at the construction 
of the Monastery of Jerónimos (Lisbons) at its earlier stages, until 1517. 
The second type of construction management presents a division of work between some large 
teams each of one was responsible for the execution of different parts of the building. 
Apparently, the first model was the oldest one and the most widespread in Europe; the sec-
ond model would have become increasingly common in the fifteenth and sixteenth centuries, es-
pecially in Italy (Bernardi and Vaquero Piñeiro 2007: 511-532).  




Figure 1: General view of Monastery of Jerónimos, Lisbon, Portugal (2013) 
 
Financing royal constructions 
A recurrent data element seems to be the simultaneous existence of multiple modes of financ-
ing the same construction, which Mesqui called “parcellisation des financements” (Bernardi 
2011, 80). At the same time, it should be noted that the construction of most of those huge build-
ings could be extended for several decades or even centuries, thus encountering different, phases 
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and construction rhythms and, as such, different financing modes. This reality seems to be also 
present in Portuguese royal promoted constructions (Melo and Ribeiro 2012(a)). 
The king had at his disposal the widest range of possibilities of financing constructions, some 
of which were exclusive. Whenever the promoter was the king, one of the most frequent modali-
ties is to allocate a portion of general taxes to finance a particular construction. Such was the 
case of the sisa, a tax that had been applied in Portugal at least since the 14th century. In excep-
tional cases of large-scale construction works that had major funding requirements, as was the 
case of the Mosteiro da Batalha, the king decided to direct a significant portion of the income of 
a whole region (Almoxarifado de Leiria) to that construction. In the case of the Mosteiro dos Je-
rónimos it would appear that the main form of royal financing was a portion of the tax designat-
ed as Imposição da Índia, that derived from the overseas trade. In the case of the Royal Palace of 
Sinta (Lisbon), the King D. Manuel, was pay the works carried out between1507 and 1510, from 
the various royal revenues, such as from the Casa do Rei (King's House), or from the Casa da 
Mina (House of Mine), as well as from other sources (Melo and Ribeiro 2012(a)). 
Administrative and financial management 
In the two models of construction site organization there were a centralized top administra-
tive and financing management headed by a Vedor, a royal officer that represented the king in 
the yard. This officer was responsible for receiving the incomes to the construction site, in cash 
as in materials, and responsible to pay all the expenses, such as wages, materials and transporta-
tion. 
For example in Sintra Royal palace constructions of 1507-1510 this officer was André Gon-
çalves, responsible for the management of the entire construction site called “recebedor e vedor 
das obras dos paços de Sintra”. He received the funds in cash and materials for each year from 
the various royal revenues and he was charged of paying the wages and materials for the works 
in those years (Melo and Ribeiro 2013: 213-244). 
In Jerónimos Monastery construction the Vedor was Rui Peres at least from 1514 to 1517, 
which means that he was the same officer with the same centralized administrative management 
in both organizational models. As a matter of fact, when the yard technical organization changed 
in 1517, the administrative management and its Vedor remained the same. 
Construction site technical direction 
The two main yard organizational models refer to the technical direction. As a matter of fact 
all huge construction site had one technical responsible, the construction master (mestre da 
obra), directly below the Vedor. In the centralized model this master was the direct technical re-
sponsible for the entire yard, whereas in the decentralized model characterized by multiple em-
preitadas, or teams responsible for different parts of the constructing, the main master had only 
an overall direction.  
In the centralized model the construction site master, the ultimate responsible for the execu-
tion of the works, usually was a mason or a carpenter. Under this construction site master, and in 
its direct command, there were specialized crafts masters (such as masons and carpenters, but 
also sculptors and painters, among others), as well as unskilled labor (such as servants), as we 
can see in the construction site of Monastery of Batalha. From the examples known, this model 
was the most prevalent from the late fourteenth century onwards, if not before, at least in the 
large royal projects, such as the maintenance and improvement works of the Royal palace of Sin-
tra in 1507-1510 (Melo and Ribeiro 2015).   
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On its turn, the organization of construction Monastery of Jerónimos from 1517 represents a 
significant change, with the creation of several teams responsible for different areas of the build-
ing construction. In fact, in this year a new general master of the whole construction site was ap-
pointed by the king, named João de Castilho, which introduced a new organizational model of 
the construction site, the empreitadas model.  João de Castilho appointed as responsible for the 
site management of the construction brought with him several trusted men with whom he had 
worked previously in various construction sites in Portugal (Melo and Ribeiro 2014; Melo and 
Ribeiro 2015).   
As a matter of fact, with João de Castilho, the site was divided into empreitadas, according to 
a new management system. To organize the building activity in several empreitadas means to 
divide the building construction into several sectors and construction tasks, each one was as-
signed to a specific team, with its own master, that were generally object of a specific contract. 
João de Castilho divided the construction yard in 7 teams (empreitadas).  
Together with the overall site and project management, João de Castilho also directed per-
sonally one of these 7 major empreitadas. This empreitada was responsible for several building 
sections and tasks, namely the building of the famous southern entrance of Jeronimos’ Church, 
but also the construction of part of the first cloister, of the chapter house and of the sacristy. This 
empreitada was composed of 110 workers, plus the servants. 68 out of those 110 workers were 
laboring in the first cloister and in the southern door, while the other 41 workers were building 
the chapter house and the sacristy (Melo and Ribeiro 2015). 
Centralized vs. decentralized construction site direction: a comparative approach 
From a comparative analysis of both models one can find some similarities as well as some 
differences that we can summarize as follows. 
In the centralized model construction yard management contracted and paid builders individ-
ually for specific or unspecified tasks. Sometimes they could contract each craftsman and his 
men, that is to say servants or apprentices of his own, or small team of collaborators, but not as a 
team responsible for a section of the construction. It should be noted that in this cases it was not 
a team of several specialized craftsmen. We can find several examples of this practice in the con-
struction site of Sintra in 1507-1510, or of Jerónimos before 1517 (Melo and Ribeiro 2013; 
ANTT, Livro 811). 
It should be noted that different yard organization models could have some of the same 
builders; and could have the same administrative and financing management, including the same 
top responsible, or Vedor, such as Rui Peres in Jerónimos before and after 1517 (ANTT, Livro 
811). 
Of course that in Jerónimos when João de Castilho arrives in 1517 as new general  master 
and implemented the new model of empreitadas he arrives with many men with him, specialized 
builders with whom he worked in previous construction yards, that will constitute part of the dif-
ferent teams (Melo and Ribeiro 2015). 
It should be stressed that in the empreitadas model if the contract of builders and its payment 
was done according to that team division, nevertheless the wages payment was done and regis-
tered on men by men records done by the yard top management administration, and it was not 
controlled only by the team master. This means that the Vedor, or administrative management, 
had the same role in both models. 
On the other hand, the purchase of materials also presents similar patterns in both models. As 
matter of fact, in the empreitadas model the materials could be bought centrally and directly by 
the yard management, as it happened in the centralized model. That practice would probably 
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mean better prices and better controlled by the management (Melo and Ribeiro 2013; ANTT Li-
vro 811 and 814). 
The choice of this model of multi autonomous teams working simultaneously in different 
parts of the construction seems to be related with the complexity and dimension of the construc-
tion. However, it is not the only factor because the majority of the other major constructions 
didn’t present this model but the centralized one, as was the case of Batalha and of Jerónimos 
before 1517. 
At the same time, one should highlight that in smaller constructions the model of empreita-
das was not applied, nor was justifiable, as it happened in most urban construction activity. In 
these cases a single craftsmen, or a few ones, was enough for the purposes. 
CONCLUSIONS  




 century one can find two main organizational models of 
the building process in the huge royal construction sites. The first one was a centralized and py-
ramidal organization, with a technical management that directly controlled the entire site. The 
other model was characterized by one direction for the whole site, but presenting a division of 
work and tasks among several teams (empreitadas).  
I the centralized model the general master directs and verifies the different builders and tasks 
being done, even if there were specialized masters for specific tasks, such as painters or stained 
glass designers.  
In the empreitada model with several autonomous tams working simultaneously, each team 
was composed of several builders of the same craft, usually masons, with its own master and the 
team was responsible and accountable for the construction of a specific sector of the building. It 
constitutes a unique model, quiet distinct from the previous one. It would certainly be a way to 
ensure a higher work rhythm and execution rate, making each team and his master responsible 
for carrying out specific parts of the building. 
In Portugal this model of empreitada  seems to have been introduced for the first time at the 
site of the Jerónimos Monastery in Lisbon, from 1517 onwards, when João de Castilho became 
master general. Therefore, we can question whether the initiative to introduce this new model 
comes from the king D. Manuel and its entourage, or from the master João de Castilho? In any 
case, one could ask from where did this model came. Did they found this model applied else-
where, and in that case, where? Or were they inspired by other similar practices – and which 
ones – to implement this new model? Those questions must stay unanswered for the time being. 
It should be stressed that both these models can be found in other European regions from the 
fifteenth century, at least. Apparently, the centralized model would have been more ancient and 
the empreitadas model seems to be a new system that could have appeared in Italy in the 14th 
century, but that would have found difficulties in its dissemination throughout Europe (Bernardi 
and Vaquero Piñero 2007). 
This new model was applied in the construction of the Jerónimos Monastery in Lisbon, from 
1517 onwards, led by João de Castilho, because it was a unique and iconic royal construction 
with a strong political meaning and disposing of huge financing possibilities. As such, its con-
struction attracted large teams of renowned masters from several European regions. As far as we 
know this model was not applied in other Portuguese royal constructions of the same period, 
such as works in Sintra Royal Palace, in 1507/1510, or the construction of the customs building 
in Funchal, erected in 1508-1518. It shows that, like in other parts of Europe, this model doesn’t 
seem to have been largely implemented.  
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The unique character of Jerónimos, even within royal constructions, may justify the adoption 
of this model of empreitadas. 
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